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I. HEADING

Date: July 23, 1996
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Pollution Report for the OPA Removal Action at the
Nacelle Land Management site, Painesville Twp.,
Lake County, Ohio.

Steven Renninger, OSC, Region V EERB, Westlake,
OH (EPA-LAN)

To: E. Watkins, USEPA, OSWER, Wash.DC (EPA-LAN)
R. Karl, USEPA, Chief ERB, Chicago, IL (EPA-LAN)
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B. Carr, USEPA, SPCC Coord., Chicago, IL (EPA-LAN)
A. Harris, DOJ, Cleveland, OH (fax2165224982)
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Cmdr. Reeves, USCG, MPES, 9th District... (fax2165222738) D.
O'Neill, Ohio EPA, DERR, Twinsburg, OH(fax2164870769)

R. Beals,*Ohio EPA, NEDO, Twinsburg, OH..(fax2164870769)
L. Thompson,Chief, Painesville Twp FD, OH(fax2163528169)
D. LeClair, DOI, FWS, Sandusky, Oh (fax4199290250)

W. Hudson, ODNR, NE Lakeshore Preserves..(fax2165639344)
Duty Officer, NRC, Washington DC (By Fax)

POLREP NO. 4 AND FINAL

II. BACKGROUND:

Site NO:
BOA Contract No:

Response Authority:
State Notification:
Start Date:
Completion Date:

III. SITE INFORMATION:

FPN#096026
DTCG8491A90007
OPA
OEPA
06/28/96
07/23/96

A. Incident Category

OPA Incident Category: Waste Oil/Brine Facility

B. Site Description

l.Site Location.: The Nacelle Land Management Corporation (NLMC)
site is located at 675 Lakeshore Boulevard, Painesville Township,
Lake County, Ohio. Nacelle maintains a 12-million gallon surface
impoundment, brine injection well and storage tanks and
containers. Nacelle was incorporated in Ohio in 1979 and
accepted oil and brine from oil field producers. The site is



located in a rural area and is situated on two adjacent parcels
of land in close proximity to the Mentor Marsh.

Previous investigations? by state and local officials have
documented oil releases! from the surface impoundment to the
unnamed tributary to Mentor Marsh and to Mentor Marsh itself.
The U.S. Fish and Wildlife Service has documented up to 60 Canada
geese killed due to oil from the surface impoundment at the
facility. As of June 1996, U.S. EPA estimated that the surface
impoundment contained 200,000 gallons of surface oil; 10,000,000
gallons of brine and water; and 2,840,000 gallons of oil sludge.
The most recent spill event from the surface impoundment occurred
on June 18 and 26, 1996, resulting in the release of an estimated
50,000 gallons of oil and brine to the unnamed tributary and
Mentor Marsh.

The facility also has 8 aboveground oil storage tanks with a
total capacity of 148,000 gallons. This includes 4 former
propane storage tanks (each with a 30,000 gallon capacity), two
deteriorated road tankers and one aboveground storage tank
adjacent to the surface impoundment. In June 1996, a total of
35,000 gallons of oil from the impoundment was stored in the
aboveground storage tanks. The facility does not have a written
Spill Prevention Control and Countermeasures Plan (SPCC) for
these tanks as required under 40 C.F.R Part 112 and as documented
by a U.S.EPA inspection conducted on June 19, 1996.

2.Description of Threat: The 12 million gallon waste oil/brine
impoundment was documented by the Ohio Environmental Protection
Agency (OEPA) on June 10, 1996, to have 2 inches of free board at
the surface. Heavy rains during the last weeks continue to
reduce the free board and contribute to the threat of .a release
into the unnamed tributary and the Mentor Marsh. On June 18 and
26, 1996 OSC Renninger and Painesville Township Fire Department
(PTFD) observed oil/brine releases from the impoundment into the
unnamed tributary to the Mentor Marsh from a notch that was cut
into the side of the impoundment.

C. Preliminary Assessment/Site Inspection Results/Spills

On November 18, 1995, OEPA responded to a release of oil and
brine from the surface impoundment at the Facility. The OEPA OSC
discovered approximately 8,000 gallons of oil and brine were
released into the unnamed tributary to Mentor Marsh. The USCG
investigated the incident.

On May 24, 1996, U.S. EPA notified Joseph Berick, Nacelle and
Lake Underground of their liability for cleanup of the oil at the
facility and requesting notification of a voluntary cleanup.
Nacelle did not initiate the cleanup activities requested by the
U.S. EPA.

On June 17, 1996, U.S. EPA issued Nacelle Corp. and Joseph Berick
(President) an Administrative Order to initiate an oil removal



action at the oil impoundment due to continuing threat of oil
release to Mentor Marsh. Nacelle did not initiate a removal
action within the three day deadline and denied site access to
U.S. EPA to initiate response actions.

June 18, 1996, PTFD observed and documented the surface
impoundment discharging oil and brine to the unnamed tributary to
Mentor Marsh following a heavy rain. An estimated 50,000 gallons
overflowed from the oil surface impoundment. PTFD also
documented 3 oil contaminated geese adjacent to the oil
impoundment.

On June 19, 1996, an SPCC inspection of the Nacelle Land
Management facility was conducted by the U.S. EPA. U.S. EPA
documented that the facility did not have a written SPCC Plan for
the Nacelle facility. The June 18, 1996, oil spill was not
reported to the National Response Center (NRC). The 12 million
gallon oil/brine impoundment was observed-to be at capacity with
visible oil on an unnamed tributary to Mentor Marsh.

IV. RESPONSE INFORMATION:

A.Situation

1. Current Situation: Following assistance from the DOJ,
Nacelle agreed on June 27, 1996, to U.S. EPA access for 30 days.
OPA removal Action initiated on June 28, 1996 to stabilize and
complete off-site disposal/recycling of oil and oil saturated
soils at the site. June 28 - July 12, 1996: Surface impoundment
oil contained with boom at north berm and recovery operations
initiated with three vacuum units. A total of 124,050 gallons of
oil, 4,000 gallons of oil sludge, and 60 cubic yards of oil-
contaminated soils transported off-site for disposal. OSC
Renninger, START, and Samsel Services currently on site.

2. Removal Activities to Date:

July 13, 1996 - One tanker load, estimated 5000 gallons, oil
sludge transported offsite for disposal at American Landfill in
Waynesburg, Ohio.

July 15, 1996 - Continued oil recovery operations from surface
impoundment. Two rolloff boxes, estimated 30 cubic yards, of
oil-contaminated soil and sludges transported offsite to be
landfilled at American Landfill in Waynesburg, Ohio. Two tanker
loads, estimated 10,000 gallons, oil sludges transported offsite
to American Landfill in Waynesburg, Ohio for solidification and
landfill.

July 16, 1996 - Completed oil recovery operations from surface
impoundment. One tanker load, estimated 5,100 gallons of oil,
transported offsite for disposal at Research Oil in Cleveland,
Ohio. Two tanker loads, estimated 10,000 gallons, oil sludge



transported offsite to American Landfill in Waynesburg, Ohio for
solidif-
ication and landfill. Four rolloff boxes, estimated 60 cubic
yards, oil-contaminated soil and sludges transported offsite to
be landfilled at American Landfill in Waynesburg, Ohio.

July 17, 1996 - Initiated decontamination and clean-up operations
on contractor equipment. Completed sludge removal from above
ground storage tanks onsite. Began sludge removal from two frac
tanks onsite. One tanker load, estimated total of 5,000 gallons
of oil, transported offsite for disposal at Research Oil in
Cleveland, Ohio. Two rolloff boxes, estimated total of 30 cubic
yards, of oil-contaminated soil and sludges transported offsite
to be landfilled at American Landfill in Waynesburg, Ohio. One
tanker load, estimated 5,000 gallons, oil sludge transported
offsite to American Landfill in Waynesburg, Ohio for solidif-
ication and landfill.

July 18, 1996 - Continued decontamination and clean-up operations
on contractor equipment. Completed sludge removal and
decontamination of one frac tank onsite. Completed sludge
removal from PRP tankers onsite. Last tanker load, estimated
5,100 gallons, oil transported offsite for disposal at Research
Oil in Cleveland, Ohio. One rolloff box, estimated total of 15
cubic yards, of oil-contaminated soil and sludges transported
offsite to be landfilled at American Landfill in Waynesburg,
Ohio. Two tanker loads, estimated 10,000 gallons, oil sludge
transported offsite to American Landfill in Waynesburg, Ohio for
solidification and landfill.

July 19, 1996 - Completed sludge removal and decontamination of
second frac tank onsite. One frac tank demobilized. Final
tanker load, estimated 2,500 gallons, oil sludge transported
offsite for solidif-
ication and landfill at American Landfill in Waynesburg, Ohio.
Two rolloff boxes, estimated 30 cubic yards, oil-
contaminated soil transported offsite to American Landfill in
Waynesburg, Ohio to be landfilled. Professional Engineer onsite
to examine liner and surface impoundment berm integrity. Began
demobil-
ization of contractor owned equipment.

July 20, 1996 - Initiated pressure washing of surface impoundment
liner to remove surface: oil. Continued final cleanup of surface
oil and sludge with vacuum truck. Completed placement and
compaction of clay onto flat portion of surface impoundment berm
adjacent to the notch area. Continued decontamination and
demobil-
ization of contractor owned equipment.

July 21, 1996 - Completed pressure washing of surface impoundment
liner to remove surfaces oil. Completed final cleanup of surface
oil and sludge with vacuum truck. Continued decontamination and
demobilization of contractor owned equipment. Completed general



site cleanup of equipment and trash.

July 22, 1996 - Four rolloff boxes, estimated 60 cubic yards,
oil-contaminated soil transported offsite to American Landfill in
Waynesburg, Ohio to be landfilled. One tanker load, estimated
4,000 gallons, oil transported offsite for treatment at Research
Oil in Cleveland, Ohio. An estimated total of 195,350 gallons of
oil and oil sludge recovered and transported offsite. Completed
decontamination and demobilization of contractor owned equipment.

July 23, 1996 - One rolloff box, estimated 15 cubic yards,
oil-contaminated soil transported offsite to American Landfill in
Waynesburg, Ohio to be landfilled. A total of 345 cubic yards of
oil-contaminated soil transported offsite. Completed
demobilization of all personnel and equipment from the site.

3. Enforcement:

DOJ prepared to file a temporary restraining order
against Nacelle to provide U.S. EPA site access.

B. Next Steps

Work on the final OSC report for the site has been
initiated.

C. Key Issues

-Prevent any further entrapment of migratory waterfowl
during oil recovery.

-Continued threat of brine overflow from surface
impoundment, due to PRPs inability to remove brine from
impoundment.

V. COST INFORMATION

Estimate Through July 21, 1996

Budget Cost to Date Remaining

Samsel
START
EPA Direct

$350,000
$ 40,000
$ 10,000

$287,750.61
$25,018.19
$ 6,719.37

$62,249.39
$14,981.81
$ 3,280.63

Total $400,000 $319,488.17 $80,511.83


